

Summary Report



January 01, 2019 - December 31, 2019

TOTAL HOURS: 146:55:25






SOS1819-sep-jad

DURATION

146:55:25



SOS1819-sep-jad Page 1/2



PROJECT - TIME ENTRY DURATION

| SOS1819-sep-jad | 146:55:25 |
|---|-----------|
| #1 Modificar visualizacion Geochart | 6:00:09 |
| #2 Cambiar de entorno Cloud 9 a goormIDE | 8:45:48 |
| #3 Solucionar fallos en frontend | 49:48:19 |
| #4 Modificar visualización awesome-charting | 2:25:42 |
| #5 Modificar integraciones externas | 21:44:11 |
| #6 Pruebas y posibles modificaciones tests backend y frontend | 33:06:07 |
| #7 Completar mejoras pendientes | 25:05:09 |